
Advanced Disposal 

September 6, 2017 

Mr. Edward Nam 

Attention: Compliance Tracker (AE-18J) 

Air Enforcement and Compliance Assurance Branch 

U.S. Environmental Protection Agency, Region 5 

77 W. Jackson Boulevard 

Chicago, Illinois 60604 

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan 

Quarterly Reporting Requirement - Administrative Consent Order 

Dear Mr. Nam, 

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide you with this 

Monthly Construction Progress Report, as required by the May 4, 2017 Administrative Consent Order. 

This Monthly Compliance Plan Progress Report addresses Section 4 of the Arbor Hills Landfill 

Compliance Plan, dated March 23, 2017. 

Please note, due to weather and pipe delivery delays the anticipated completion date of Phase 1 GCCS 

Expansion has been adjusted and is anticipated to be completed on or before September 15, 2017. 

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at 

dave.rettell@advanceddisposal.com, if you have any questions or require additional information. 

Sincerely, 

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC. 

David M. Rettell, P.E. 

East Region Landfill Operati�ns Manager 

Attachments: 

Arbor Hills Landfill Monthly Compliance Plan Progress Report 

cc (via email): 
Mr. Kenneth Ruffatto, US EPA Region 5 
Ms. Diane Kavanaugh Vetort, MDEQ 
Mr. Scott Miller, MDEQ 
Mr. Jay Warzinski, ADS 
Mr. Bob Walls, ADS 

10690 W Six Mile Road Northville, Ml 48168 Tel (248) 349-7230 

Advanced Disposa I.com 

Fax (248) 349-7572 



Date : September 6, 2017 

Task 

Connect 4" force main to the new 

550,000 gallon leachate holding tank 

GCCS upgrades and well raising 

Grading and seeding of unvegetated 
portions of the landfill 

Decommission the old 330,000 
gallon leachate holding tank 

Task 

Phase 1 GCCS Expansion 

20-Acre South Slope Final Cover

Task 

Odor Patrol 

Arbor Hills Landfill Monthly Compliance Plan 

Progress Report 

Construction Work Completed 

Area of Construction Date Completed Cost 

Tank farm south of the 
railroad tracks 6/5/2017 $150,000 

As needed On going $10,000 

As needed On going $20,000 

Tank farm south of the Part of 550,000 gallon 
railroad tracks 7/11/2017 tank project 

Construction Work in Progress 

Expected Date of 
Area of Construction Completion Cost 

North, west, and south 9/15/2017 
portions of the landfill (weather permitting) $1,300,000 

11/30/2017 
South Slope (weather permitting) $3,500,000 

Progress and Results of Studies 

Study Performed Date Completed Results 

Scentometer readings at 
predetermined locations 
(landfill perimeter and 

community) Daily Submitted to the MDEQ 


